
sPHENIX	MAPS	Inner	Tracker	Cost	Estimate
3	MAPS	layers	 Updated:	8/27/2016
FY16	dollars

Funding	Profile

R&D R&D Construction	(k$) Comments
Total	
Contingency

Cost	with	
Contingengy	(k$) FY17 FY18 FY19 FY20 FY21

LANL	(k$) BNL	(k$)

MAPS	Staves 128 1064 Alice	production	 0.1 1170.4
0

RDO	boards 7.4 354 Alice	production	 0.1 389.4
CRU	boards 11 183.3 Alice	production	 0.1 201.63
sPHENIX	readout	
R&D 178
DAQ	integration	 82.2

0
ALICE	Readout	
Teststand 40 Alice	production	 0
SamTec	cables 2.4 28 Alice	production	 0.1 30.8
Optical	links 0.6 43.2 Alice	production	 0.1 47.52

0
LVPS	etc 27.4 61.6 Alice	production	 0.1 67.76
Racks 7.4 0
Chiller	&	Cooling	
Plant 52 51 118.6

Alice	production;	may	need	to	modify	
them	to	fit	sPHENIX	 0.3 154.18

Safety	system 29.2 56
Mechnical	
integration	 182 158.6 0 0

Assembly	Jigs	 34.4 41.4 101
Alice	production;	may	need	to	modify	
them	to	fit	sPHENIX	 0.3 131.3

Test	beam
0

End	wheels 35.6 Alice	production	 0.1 39.16
Cylindrical	Structure	
Shells 12.6 Alice	production	 0.1 13.86
Detector	half	barrels 14.6 Alice	production	 0.1 16.06
Service	half	barrels 121.6 Alice	production	 0.1 133.76
Detector	and	Service	
Half	Barrels 22.6 Alice	production	 0.1 24.86
Two	Half	Support	
Structures 51.6

Alice	production;	may	need	to	modify	
them	to	fit	sPHENIX		 0.3 67.08

Total	 782 307 2212.3 2487.77


